
FROM IDEA TO BAU

Project Life Cycle

PATHOLOGY PROJECTS
A Service From PRINCE PMs



• A new idea for a project • Project Request Form completed • Project Triage meeting held	• Business Case or Impact Assessment produced • Internal BC or IA Review Meeting held	• Solution fully designed with input from Solution Lead and SME's • Signed off at the Architectural Review Board (ARB)	• Solution built as per design • Testing completed	• Service Readiness activities completed • Go/No Go Decision • Go Live	• Post Go Live activities completed • Preparation for handing over to BAU	• Acceptance into BAU • Project closed

1. Decision to Define
Is the Idea sensible enough to warrant investing time/cost to define it

2. Decision to Deliver
Is the project worthy of prioritisation, does it have a solution and plan and has funding been approved

3. Go Live
Project change now active in live

Need project resource at any stage? Book a no-charge introduction call.

pathologyprojects.com